
Capital Fund ARRA Grants

Housing Authority: PHA In And for the City of Minneapolis

Grant #: MN46S00250109

MN002000002/SCATTERED SITES

CFDA: 14.885 - Public Housing Capital Fund Formula (Recovery Act Funded)

Reporting Year: 2011 Reporting Quarter: 2

Award Amount: $18,252,472.00 Amount Disbursed: $17,513,772.27

% of Project Complete: 100 Expected Project End Date: 2010-08-13 00:0

Units Planned for Rehabilitation: 137 Units Started: 68 Units Completed: 137

Scattered Sites Approximate Address:

City: Minneapolis State: MN Zip Code: 55401

Units planned to receive Energy Efficiency measures: 29

Completed units receiving Energy Efficiency measures: 29

Project Description: Various new roofs, siding, concrete and driveways.EFFECTIVE January 1st, 
2011: Bright Keys (Sumnerfield--MN002000010), as previously reported, will 
be under AMP 2 henceforth (Scattered Sites--MN002000002).  These 20 units 
will no longer be reported under AMP 10 and have been moved / added to 
AMP 2.  Due to this change, there are now 137 rehabilitated units reported 
under this AMP (117 previously reported + 20 unit transfer from Bright 
Keys).The "Project Funding" section of this report reflects this change as well - 
project funding from AMP 10 has been transfered to AMP 2 Scattered 
Sites.Bright Keys Description copied over from MN002000010:Purchase 20-
unit foreclosed townhome development. Complete unit finishes and install 
appliances.HUD approval 7/17/2009; closed August 27, 2009; IO executed for 
rehab, electrical, plumbing and HVAC to be inspected week of 9/21. 4 units 
completed 10/19, an updated finishes list was compiled and sent to the CM on 
10/21/2009, reviewing bid package 11/16. Pre-bid walk-thru 12/13/09. Bids in 
and reviewed week of 12/27; Contracts awarded, work began week of 1/4, all 
security systems have been installed. Punch out first four units 3/2, next 6 
units on 3/16, final punch out week of 3/29.

Development No/Name:

Project Type: Rehabilitation of existing public housing units

Portion of the grant dedicated to this development: $4,217,742.00
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